
Plutonium Finishing Plant Update  
For the Week Ending June 30, 2019 

Summary: 
Continued demolition on remaining lower-risk portion of the PFP Main Processing Facility.  
Key Accomplishments: (Week of June 23) 
 Continued lower-risk demolition at east end of the PFP Main Processing Facility.  
 Activated new Material Balance Area 
 Continued work to expand ERDF container loading area 
 Shipped 8 containers to ERDF 
Safety Issues or Concerns: 
 None 
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Continue demolition on remaining lower-risk portion of the Main Processing Facility, with a focus on the east end 
 Continue shipments of debris to ERDF  
 Continue preparations for the start of higher-risk demolition activities  
Employee Interface: 
 PFP management continues holding regular roundtables with employees.  

  

 

Lower-risk demolition this week continues to focus on the east end of the main processing facility. 


